
CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RDT&E, N / 1319 / BA 5 AEGIS COMBAT SYS ENG / PE 0604307N

                                COST ($ in Millions) FY 2000 FY 2001 FY 2002

Total PE Cost 240.898 200.330 262.037
 
Surf Combatant Combat Sys/K1447/K2637 227.404 193.691 257.737
 
Surf Combatant Weapon Sys Mod/K1776 4.062 4.162 4.300
 
Surf Combatant Weapons Dev/K1937 6.511 0.000 0.000
 
Smart Ship Project/K2308/K2786 2.921 2.477 0.000
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UNCLASSIFIED

A. (U) Mission Description and Budget Item Justification
The AEGIS Combat System provides immediate and effective capability to counter the current and expected air, surface, and sub-surface threats. Changes in the
threat capability and advances in technology such as fiber optics, local area networks, and high performance computing require corresponding Weapon System and
Combat System changes. This program provides the Combat System engineering and selected weapons development necessary for a continued increase in the
capability of the Combat System in AEGIS cruisers and destroyers. In addition to developing and integrating improvements to the AEGIS Weapon System, this
program integrates combat capabilities developed in other Navy R&D programs into the AEGIS Combat System. Modifications of AEGIS Weapon System computer
programs must be made to integrate these capabilities into the AEGIS Combat System so that battle effectiveness and Combat System performance will be retained
against the evolving threat. Selected Weapon and Combat System upgrades will be backfit into CG 47 Class and DDG 51 Class ships already in the Fleet, providing
key warfighting capability while reducing life cycle maintenance costs. In addition, with the advent of using Commercial Off-the-Shelf (COTS) equipment extensively
throughout the combat system, a COTS refresh development effort will be necessary to parallel  the core baseline development work.
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APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RDT&E, N / 1319 / BA 5 AEGIS COMBAT SYS ENG / PE 0604307N

B.  Program Change Summary
FY 2000 FY 2001 FY 2002

FY 2001 President’s Budget Submit:    256.120 179.684 194.015
Appropriated Value: 257.980 202.184
Adjustments to FY2000/2001 Appropriated Value/
FY2001 President’s Budget: -17.082 -1.854 68.022
FY 2002 President’s Budget:   240.898 200.330 262.037
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UNCLASSIFIED

Funding: 

FY2000 funding change is due to reductions for SBIR ($-6.347), ONR BTR update ($-3.532), midyear review adjustments, ($-1.626), FY00 Actuals ($-
2.691), across-the-board reductions (-$1.422), and minor pricing adjustments (-$1.464).  

FY2001 funding changes are due to minor pricing adjustments ($-1.854).  

FY 2002 funding changes are due to an increase for Area Air Defense Commander (AADC) ($16.500), an increase for development to support Refresh of
Commercial Off-The-Shelf (COTS) components in baselines 6 Phase III, and 7 Phase I ($48.000), rephasing for SPY radar modifications and increase for
COTS Refresh of  CG Conversion ($2.900), decrease for minor pricing/rate adjustments (-$0.622).

Schedule: 1) Four COTS baseline refresh efforts have been added to the schedule because they require additional developmental efforts that
necessitate replacement of commercial components to support updating operating systems, device drivers, and interfaces. COTS Refresh efforts have
been added to the scope of Baseline 7 Phase IC (Two deliveries of Cruiser Conversion baseline), and two new baselines introduced to support DDG
construction (Baseline 7 Phase I Refresh) and DDG Modernization (Baseline 6 Phase III Refresh).

Technical:  Not applicable.



CLASSIFICATION: UNCLASSIFIED
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER
PROJECT 
NAME AND 

RDT&E, N / 1319 / BA 5 AEGIS COMBAT SYS ENG   PE 0604307N Surface Combatants Combat Sys Improv - K1447

                        COST ($ in Millions) FY 2000 FY 2001 FY 2002

Project Cost 227.404 193.691 257.737

RDT&E Articles Qty

  R-1 SHOPPING LIST - Item No. 111-3 of 111-13           Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 3 of 13)

UNCLASSIFIED

A. (U) Mission Description and Budget Item Justification: This program provides AEGIS Cruiser and Destroyer Combat System upgrades and integrates new equipment and
systems to pace the threat and capture advances in technology. Examples of captured advanced technologies are: fiber optics, distributed architecture, and high
performance computing which all require corresponding Weapon System and Combat System changes. Combat Systems are upgraded in baselines. Baseline 2 (CG 52-
58) consists of the Vertical Launching System, TOMAHAWK Weapon System, and Anti-Submarine Warfare upgrades. Baseline 3 (CG 59-64) includes the AN/SPY-1B
Radar and AN/UYQ-21 consoles. Baseline 4 (CG 65-73) integrates the AN/UYK-43/44 computers with superset computer programs developed for the DDG 51. Baseline 5
was introduced in FY 1992 ships and includes the Joint Tactical Information Distribution System (JTIDS) Command and Control Processor, Tactical Data Information Link 16,
Combat Direction Finding, Tactical Data Information Exchange System, AN/SLQ-32 (V)3 Active Electronic Counter Countermeasures, and AEGIS Extended Range (ER)
Missile. Baseline 5 was developed in three steps (phases): Phase I integrated AEGIS ER and supported the missile Initial Operational Capability; Phase II integrated system
upgrades including Deceptive Electronic Countermeasures, Track Load Control algorithms, and Track Initiation Processor; Phase III integrated JTIDS and the OJ-663 color
display Tactical Graphics Capability into the AEGIS Combat System. Baseline 6 Phase I supports OPEVAL of CEC in CGs 66 and 69 and will be introduced in the DDG 51
class beginning with the last ship in FY94, DDG 79. Baseline 6 Phase III is planned for the first ship in FY 1997. Baseline 6 Phase III is the designation for the combat
system upgrade resulting from consolidation of the previous Baseline 6 Phase II with functions designed to introduce Theater Ballistic Missile Defense (TBMD) to in-service
ships. Baseline 6 upgrades will also include embarked helicopters, Fiber Optics as applied to Data Multiplexing (FODMS), implementation of affordability initiatives,the Radar
Set Controller Environmental Simulator (RSCES) and Battle Force Tactical Trainer (BFTT), Advanced Display System, Evolved SEASPARROW Missile (ESSM),
Identification (ID) upgrades Phase I, Advanced TOMAHAWK Weapon System (ATWCS) Phase II, Fire Control System Upgrades, and the Joint Maritime Command
Information System (JMCIS). Baseline 7 Phase I is planned for the third MYP DDG-51 Class ship in FY 1998. Major Baseline 7 upgrades include but are not limited to:
AN/SPY-1D(V) Radar upgrade, COTS-based advanced computer processing and the Remote Mine Hunting System. The Cruiser Conversion program will upgrade cruisers
with Theater Ballistic Missile Defense, Land Attack, and Area Air Defense Commander (AADC) capabilities. Experiences aboard AEGIS ships and shore sites have shown
that Commercial Off-The-Shelf (COTS) equipment will require a nominal five year cyclical refresh (periodic replacement) plan. This is a fact of life. Currently, these refresh
efforts are not "plug and play", rather they require additional developmental efforts that will necessitate replacement of new components with updated operating systems,
device drivers, and interfaces. COTS refresh efforts are required and have been funded for Baselines 6 Phase III, 7 Phase I, and 7 Phase IC (Two variants of Cruiser
Conversion baseline due to radar configuration).                                                                                                                                                                                                     
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FY 2000 ACCOMPLISHMENTS:
-  (U) ($1.200)  Continued modifications to the AWS computer program to allow incorporation of AAW capability into the SM2 BLK IVA missile.
- (U) ($29.440) Continued ET&E and MEIT for Baseline 6 Phase I. Delivered updated 6 Ph I programs to CG 66 and 69 for testing. Continued preparation for CEC
OPEVAL on CGs 66 and 69. Included ($10.000) Congressional Plus up to continue development of the ADS MK 6 Capability 7 months longer than planned and
incorporated corrections to high-priority anomalies found during ET&E.
- (U) ($85.603) Continued coding and extensive Baseline 6 Phase III ET&E and MEIT at CSEDS and the Production Test Center (PTC). Included ($40.000)

CongressionalPlus up to support integration of COTS based Adjunct Processors into the SPY radar, ADS, and Command & Decision Element. Additionally, these funds
were used to reduce the risk in delivering the unanticipated increasingly complex tactical display services associated with ADS Mk
 -  (U) ($44.500)  Conducted Critical Design Review (CDR) and began code, debug and test (CDT) for 7 Phase I computer program.
- (U) ($25.500) Conducted System Design Review for the Cruiser Conversion Program to incorporate warfighting capabilities including TBMD, AADC, and Land Attack
into Baseline 3 and 4 Cruisers. This included beginning the development of the Baseline 6 Phase IIIC computer program . Included ($5.000) CongressionalPlus up to
Conduct Baseline I Cruiser Conversion feasibility study.
- (U) ($1.000) Continued evaluation of the AADC Prototype at sea and conducted Joint Task Force Exercise (JTFEX) using the installed AADC systems. Provided
necessary logistics and system engineering support to maintain the AADC Prototype at Sea system in an operationally ready state and support production efforts.
- (U) ($20.640) Continued to provide the RDT&E share of operations and maintenance of the CSED Site, Program Generation Center, Computer Program Test Site,
and Land Based Test Site.
- (U) ($19.521) Provided funds for labs and field activities to support forward fit baseline upgrade in order to conduct engineering and scientific studies and analysis to
minimize the risk in the introductionof increased warfighting capability includingTBMD, CEC, ESSM, and AIEWS into the AEGIS Combat System. Studies produced by
the Applied Physics Lab and the Naval Surface Warfare Center, Dahlgren Division (NSWC, DD) ensured effective introduction of Commercial Off the Shelf Technology
(COTS). NSWC, DD personnel also provided on site technical support at contractor facilities during development, testing, and evaluation of upgrades to the AEGIS
Combat System. 
 
FY 2001 PLAN:
 - (U) ($0.400) Complete modifications to the AWS computer program to allow incorporation of SM2 BLK IVA missile AAW capability .
 - (U) ($5.500)  Support CEC OPEVAL (scheduled:  05/2001) on CGs 66 and 69.
- (U) ($42.042) Continue with extensive Baseline 6 Phase III ET&E and MEIT at CSEDS and the Production Test Center (PTC). Deliver program to shipyards for first
stage testing in new construction ships. Conduct demo of 6 Phase III and Computer Program Acceptance Panel. Begin preparations for TBMD DT/OT and ESSM
DT/OT. Begin developmental efforts for COTS refresh of Baseline 6 Phase III, evaluating integration of advanced warfighting capability upgrades into the AWS in order
to meet the evolving threat.
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-  (U) ($54.481)  Continue code, debug and test (CDT) for 7 Phase I computer program.  Begin developmental efforts for COTS refresh of Baseline 7 Phase I.
- (U) ($47.600) Continue development of the computer program for Cruiser Conversion in a Baseline 7 Phase I architecture which incorporates TBMD, AADC, and
Land  Attack capabilities and a COTS refresh into the Baseline 3&4 Cruisers.  Conduct updated System Design Review of the 7 Phase IC computer program.  
- (U) ($22.260) Continue to provide the RDT&E share of operations of the CSED Site, Program Generation Center, Computer Program Test Site, and Land Based Test
Site.
- (U) ($17.377) Provides funds for labs and field activities to support forward fit baseline upgrade in order to conduct engineering and scientific studies and analysis to
minimize the risk in the introduction of increased warfighting capability including TBMD, CEC, ESSM, and AIEWS into the AEGIS Combat System. Studies produced
by the Applied Physics Lab and the Naval Surface Warfare Center, Dahlgren Division (NSWC, DD) ensure effective introduction of Commercial Off the Shelf
Technology (COTS). NSWC, DD personnel also provide on site technical support at contractor facilities during development, testing, and evaluation of upgrades to the
AEGIS Combat System.
-  (U)  ($4.031)  Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 638. 

FY 2002 PLAN:
-  (U)  ($20.540)  Support TBMD Developmental Test (DT) and ESSM DT/OT. Continue preparations for TBMD Operational Test (OT).
- (U) ($20.000) Analyze and assess candidate components to replace Diminishing Manufacturing Source (DMS) equipment for Baseline 6 Phase III COTS refresh and
make final selection.  Continue Designing, Coding, and Testing of Baseline 6 Phase III COTS refresh.   
- (U) ($56.470) Continue with extensive Baseline 7 Phase I Engineering Test and Evaluation (ET&E) and Multi-Element Integration and Test (MEIT) at Combat
Systems Engineering Development Site (CSEDS) and the Production Test Center (PTC). Deliver program to shipyards for first level testing in new construction ships.
Conduct demo of Baseline 7 Phase I and Computer Program Acceptance Panel.
- (U) ($29.000) Analyze and assess candidate components to replace Diminishing Manufacturing Source (DMS) equipment for Baseline 7 Phase I COTS refresh and
make final selection.  Continue Designing, Coding, and Testing of Baseline 7 Phase I COTS refresh.   
- (U) ($90.000) Continue development of Baseline 7 Phase IC computer program for the Cruiser Conversion Program which incorporates TBMD, AADC, and Land
Attack capabilities into the Baseline 3&4 Cruisers. Conduct Preliminary Design Review. Analyze and assess candidate components to replace Diminishing
Manufacturing Source (DMS) equipment for 7 Phase IC COTS Refresh.  Begin SPY Radar Engineering effort to support necessary SPY-1D(V) modifications.
- (U) ($23.400) Continue to provide the RDT&E share of operations and maintenance of the CSED site, Program Generation Center, Computer Program Test Site,
and Land Based Test Site.
- (U) ($18.327) Provides Funds for labs and field activities to support forward fit baseline upgrade in order to conduct engineering and scientific studies and analysis
to minimize the risk in the introduction of increased warfighting capability including TBMD, CEC, ESSM, and AIEWS into the AEGIS Combat System. Studies produced
by the Applied Physics Lab and the Naval Surface Warfare Center, Dahlgren Division (NSWC, DD) ensure effective introduction of Commercial Off the Shelf
Technology (COTS). NSWC, DD personnel also provide on site technical support at contractor facilities during development, testing, and evaluation of upgrades to the
AEGIS Combat System. 
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FY 2000 FY 2001 FY 2002
SCN LI2122 - DDG 51* 2,753.773 3,303.190 2,314.869

OPN LI5246 - AEGIS Supt. Eqp 79.530 29.356 155.113
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B. Other Program Funding Summary:                                                                                                                                                                

*Data includes outfit and post delivery

Related RDT&E:
PE 0604867C (Navy Area Missile Defense-EMD)                                                       
PE 0603382N (Advanced Combat System Technology)                                            
PE 0603868C (Navy Theater Wide Missile Defense)                                                 

C. Acquisition Strategy: Combat System Improvements are implemented in Baselines as described in the project mission statement. In FY 1998, Lockheed Martin was awarded
a five year omnibus contract (sole source) to develop and integrate combat system improvements, which will fund all remaining AEGIS Baseline Upgrade Development efforts.
After the baseline has been completed and tested, the computer program and associated equipment are delivered to the new construction shipbuilders where the program and
equipment are installed and tested along with all other elements of the shipboard combat system and associated combat support systems. The computer program is a GFE
deliverable to the Production Test Center for equipment test and check out.

PE 0603658N (Cooperative Engagement Capability)
PE 0604755N (Ship Self Defense)
PE 0604366N (Standard Missile Improvements)
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D.  Schedule Profile:
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Baseline 6 Phase IRC
(Baseline 6 Phase IR)

Baseline 6 Phase III
(Baseline 6 Phase IRC)

Baseline 6 Phase III Refresh
(Baseline 6 PhaseIII)
 DDG B/F

Baseline 7 Phase I        
(Baseline 6 Phase III)
 DDGs 91-101

B/L 7 Phase I Refresh
(Baseline 7 Phase I)
DDGs 102-108

Cruser Conversion-
B/L 7 Ph IC and Refresh
(Baseline 7 Phase I)
B/L 3/4 CGs 59-73

Cruiser Conversion-
B/L 7 Ph IC Refresh #2
(Baseline 7 Phase I) 
B/L 2 CGs 52-58

11

9
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER

PROJECT 
NAME AND 
NUMBER: 

RDT&E, N / 1319 / BA 5 AEGIS COMBAT SYS ENG   PE 0604307N Surface Combatants Combat Sys Improv - K1447
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Systems Engineering SS/CPAF Lockheed, Moorestown, NJ 394.849 163.272 03/00 123.930 03/01 168.579 03/02 CONT. CONT.
Systems Engineering SS/CPFF APL, Baltimore MD 22.007 1.170 10/99 2.100 10/00 2.500 10/01 CONT. CONT.
Systems Engineering WR/RCP NSWC, Dahlgren VA 45.686 21.398 12/99 13.000 12/00 16.271 12/01 CONT. CONT.
Systems Engineering SS/CPAF PCI, VA Beach, VA 2.325 2.325 03/00 2.325 03/01 2.300 03/02 CONT. CONT.
Systems Engineering SS/CPAF BAE Systems, Rockville MD 21.960 1.840 03/00 1.840 03/01 1.800 03/02 CONT. CONT.
Systems Engineering WR/RCP NWAS, Corona CA 1.100 0.882 11/99 0.703 11/00 2.250 11/01 CONT. CONT.
Systems Engineering SS/CPAF Litton 0.997 0.000 na 0.000 na 0.000 na CONT. CONT.
Systems Engineering SS/CPAF Boeing 0.990 0.000 na 0.000 na 0.000 na CONT. CONT.
Systems Engineering SS/CPAF General Dynamics 0.999 11.515 07/00 17.000 various 18.000 various CONT. CONT.
Systems Engineering RCP SPAWAR 2.260 0.320 11/99 1.600 11/00 0.065 11/01 CONT. CONT.
Systems Engineering CPFF Techmatics 0.000 0.000 na 0.000 11/00 2.000 11/01 CONT. CONT.
Systems Engineering WR/RCP Miscellaneous 30.922 0.389 various 0.875 various 0.000 various CONT. CONT.

Award Fees SS/CPAF Lockheed, Moorestown, NJ 54.118 17.488 03/00 15.352 03/01 23.800 03/02 CONT. CONT.
Award Fees SS/CPAF BAE Systems, Rockville, MD 0.160 0.160 03/00 0.160 03/01 0.160 03/02 CONT. CONT.
Award Fees SS/CPAF PCI, VA Beach, VA 0.175 0.175 03/00 0.175 03/01 0.175 03/02 CONT. CONT.
Award Fees WR/RCP Miscellaneous 2.790 0.000 na 0.000 na 0.000 na CONT. CONT.

  Subtotal Product Development 581.338 220.934 179.060 237.900 CONT. CONT.
0.000

Support CPFF APL, Baltimore MD 7.396 0.180 10/99 0.200 10/00 0.200 10/01 CONT. CONT.
Support WR NSWC, Pt. Hueneme, CA 0.434 0.150 11/99 1.050 11/00 3.017 11/01 CONT. CONT.
Support WR NSWC, Dahlgren VA 1.617 0.000 12/99 1.050 12/00 0.000 12/01 CONT. CONT.
Support WR/RCP Miscellaneous 5.928 0.000 various 0.581 various 0.000 various CONT. CONT.
  Subtotal Support 15.375 0.330 2.881 3.217 CONT. CONT.

0.66 0.5
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Cost Categories Contract Performing Total  FY 00  FY 01 FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Test and Evaluation SS/CPAF Lockheed, Moorestown, NJ 0.000 1.000 03/00 4.500 03/01 11.822 03/02 CONT. CONT.
Test and Evaluation WR NSWC, Pt. Hueneme, CA 2.100 2.000 11/99 1.984 11/00 2.000 11/01 CONT. CONT.
Test and Evaluation CPFF APL, Baltimore MD 0.000 0.180 10/99 3.000 10/00 0.500 10/01 CONT. CONT.
Test and Evaluation WR/RCP Miscellaneous 7.904 0.000 various 0.788 various 0.820 various CONT. CONT.
  Subtotal T&E 10.004 3.180 10.272 15.142 CONT. CONT.

Program Management Support WR/RCP Miscellaneous 3.900 2.960 various 1.478 various 1.478 various CONT. CONT.
0.000

  Subtotal Management 3.900 2.960 1.478 1.478 CONT. CONT.

Total Cost 610.617 227.404 193.691 257.737 CONT. CONT.
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A. (U) Mission Description and Budget Item Justification
This program provides for modifications to the AEGIS Weapon System MK-7 to counter the threat as articulated in ONI System Threat Assessment Report, ONI TA #046-93
dated May 1993 and subsequent updates.  The modifications will be introduced into CG 47 Class and DDG 51 Class ships.

FY 2000 ACCOMPLISHMENTS:
- (U) ($2.382) Continued Radar System Engineering Studies to enable AWS to meet the evolving threat. Investigated proposed Deceptive Electronic Counter Measures (DECM)
changes and integration plans.
- (U) ($1.224) Developed an Electronic Counter Measure Analysis (ECMA) transition architecture that migrates from Programmable Computer Interface (PCI) based Field
Programmable Gated Arrays (FPGA) design to a more supportable configuration.
-  (U) ($0.456)  Continued Operational Readiness Test Systems (ORTS) design efforts and ECMA or Common signal processor implementation impacts.

  FY  2001 PLAN:
-  (U) ($2.286)  Continue Radar System Engineering Studies to enable AWS to meet the evolving threat.
-  (U) ($0.334)  Definitize signal processing requirements for a Common Moving Target Indicator (MTI)//TBMD adjunct processor design.
-  (U) ($1.114)  Continue ECMA upgrade effort and develop design package for transition to production.
-  (U) ($0.334)  Continue ORTS design efforts and support ECMA transition to production.
-  (U) ($0.094)  Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 638. 
 
FY  2002 PLAN:
-  (U) ($2.459)  Continue Radar System Engineering Studies to enable AWS to meet the evolving threat.
-  (U) ($0.345)  Continue common MTI/TBMD adjunct processor design.
-  (U) ($1.151)  Continue ECMA upgrade effort and develop design package for transition to production.
-  (U) ($0.345)  Continue ORTS design efforts and support ECMA transition to production.
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B. Other Program Funding Summary:

Related RDT&E: Not applicable.

C. Acquisition Strategy: Lockheed Martin is the sole producer of the AEGIS Weapon System (AWS) except for the AN/SPY-1 Radar transmitter and the MK 99 CWI transmitter and
illuminator which are produced by Raytheon.  It is anticipated that all AWS modifications will be procured from the original equipment manufacturer.
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D.  Schedule Profile:
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Radar System Engineering

Common MTI/TBMD Processor

ORTS Upgrades

ECMA

AWS Warfighting Improvements

     00               01                02               03               04              05             06             07

System Engineering / Design / Build / Test / Debug

Design / Build / Test / Debug

Design, Dev.,
and Verification

Transition to
Production

Studies / Analysis / System Solution/ Proposed Equipment Mods. / Proposed C. P. Mods

Surface Search for SPY-1D(V) / Enhanced Ultra Low / 
TIP Testability / Dynamic Test Target (DTT)



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER:

RDT&E, N / 1319 / BA 5 AEGIS COMBAT SYS ENG   PE0604307 Surface Combatant Weapon System Mod/K1776
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Systems Engineering SS/CPAF Lockheed, Moorestown, NJ 19.855 2.075 03/00 1.430 03/01 2.132 CONT. CONT.
Systems Engineering WR/RCP Naval Labratories 0.547 0.725 0.700
Systems Engineering Wright Patterson AFB 0.152 0.113 0.144
Systems Engineering Miscellaneous 0.833 1.597 1.008

Award Fees SS/CPAF Lockheed, Moorestown, NJ 0.417 0.275 03/00 0.297 03/01 0.304 03/02 CONT. CONT.

  Subtotal Product Development 20.272 3.882 4.162 4.288 CONT. CONT.

Support WR/RCP Miscellaneous 1.060 0.000 0.000 0.000 CONT. CONT.
0.000

 1.060 0.000 0.000 0.000 CONT. CONT.

Test & Evaluation WR/RCP Miscellaneous 0.000 0.000 0.000 0.000 CONT. CONT.
0.000

  Subtotal T&E 0.000 0.000 0.000 0.000 CONT. CONT.

Program Management Support WR/RCP Miscellaneous 4.945 0.180 0.000 0.012 CONT. CONT.
0.000

  Subtotal Management 4.945 0.180 0.000 0.012 CONT. CONT.

Total Cost 26.277 4.062 4.162 4.300 CONT. CONT.
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